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ESTIMATE RUN 11/14/2018

ESTIMATE SUMMARY 07:46:46

CONTID: C17866         ESTIMATE NO: 0044 PROG 2005

PCN: 17866-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

120TH AVE CONNECTION-PHASE II PERCENT TIME:

PROJECT NO: STA1281-012                   

120TH AVE CONNECTION-PHASE II

NAME OF ROAD:  

PROJECT COUNTIES: BROOMFIELD, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 25,692,795.88 PARTICIPATING $ $ 287,551.41

AWARD PROJECT AMT: 21,384,504.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-70,560.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.38

WORK DAYS

WORK DAYS

95.65%

1,117,209.27

287,551.41

216,991.41

216,991.41

$

$

$

$

24,339,331.41

236,255.20

24,575,586.61

29,446.02

24,605,032.63

-320,767.57

0.00

24,284,265.06

0.00

AMOUNT DUE 24,284,265.06 216,991.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 216,991.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

800.0 TIME ALLOW: 797

ORIG TIME ALLOW: 625

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/27/2015

04/27/2015

11/09/2018

09/18/2014

10/27/2014

11/17/2014

04/27/2015
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 7.200

0.000

201-00001  
 

7,668.007.200

0.00

7.200

ACRE

1,065.00000

0006 Added Item (Hour)/ Brush Cutting/Weed Control 94.000

0.000

900-00010  
 

9,400.0094.000

0.00

94.000

HOUR

100.00000

0010 *Removal of Debris 1.000

0.000

201-00005  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0015 *Removal of Tree 177.000

0.000

202-00010  
 

46,905.00177.000

0.00

177.000

EACH

265.00000

0020 Removal of Inlet 10.000

0.000

202-00019  
 

9,000.0010.000

0.00

10.000

EACH

900.00000

0021 Added Item (Each)/ Demo Precast Manhole 73 1.000

0.000

900-00007  
 

2,645.431.000

0.00

1.000

EACH

2,645.43000

0025 Removal of Manhole 8.000

0.000

202-00021  
 

5,120.008.000

0.00

8.000

EACH

640.00000

0030 Removal of Pipe 12,548.000

0.000

202-00035  
 

163,124.0012,548.000

0.00

12,548.000

LF  

13.00000

0032 Added Item (Foot)/ Removal of Concrete Box Culvert 98.000

0.000

900-00012  
 

6,519.9498.000

0.00

98.000

LF  

66.53000

0035 *Removal of Delineator 13.000

0.000

202-00090  
 

68.2513.000

0.00

13.000

EACH

5.25000

0040 *Removal of Concrete Median Cover Material 2,190.000

0.000

202-00190  
 

9,307.502,190.000

0.00

2,190.000

SY  

4.25000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *Removal of Sidewalk 695.000

0.000

202-00200  
 

3,683.50695.000

0.00

700.000

SY  

5.30000

0050 *Removal of Gutter 142.000

0.000

202-00202  
 

1,491.00142.000

0.00

142.000

LF  

10.50000

0055 *Removal of Curb and Gutter 8,847.000

0.000

202-00203  
 

42,023.258,847.000

0.00

9,000.000

LF  

4.75000

0060 *Removal of Concrete Curb Ramp 74.000

0.000

202-00206  
 

629.0074.000

0.00

97.000

SY  

8.50000

0065 *Removal of Concrete Pavement 3,741.000

0.000

202-00210  
 

59,856.003,741.000

0.00

3,741.000

SY  

16.00000

0070 *Removal of Asphalt Mat 35,153.000

0.000

202-00220  
 

130,066.1035,153.000

0.00

35,213.000

SY  

3.70000

0075 *Removal of Asphalt Mat (Planing) 9,685.000

0.000

202-00240  
 

19,854.259,685.000

0.00

9,685.000

SY  

2.05000

0080 *Removal of Pavement Marking 7,296.000

535.000

202-00250  
 

18,794.407,831.000

1,284.00

7,831.000

SF  

2.40000

0085 *Removal of Power Pole 4.000

0.000

202-00710  
 

1,060.004.000

0.00

4.000

EACH

265.00000

0090 *Removal of Ground Sign 34.000

0.000

202-00810  
 

2,720.0034.000

0.00

34.000

EACH

80.00000

0095 *Removal of Sign Panel 5.000

0.000

202-00821  
 

400.005.000

0.00

5.000

EACH

80.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0096 Added Item (Each)/ Removal Of Peerless Tire Sign 1.000

0.000

900-00007  
 

498.961.000

0.00

1.000

EACH

498.96000

0100 *Removal of Fence 900.000

0.000

202-01000  
 

4,050.00900.000

0.00

2,313.000

LF  

4.50000

0105 *Removal of Guardrail Type 3 119.000

0.000

202-01130  
 

1,011.50119.000

0.00

119.000

LF  

8.50000

0110 Plug Culvert 4.000

0.000

202-04001  
 

5,980.004.000

0.00

4.000

EACH

1,495.00000

0114 Added Item (Each)/ Soil and Debris Disposal/Badger 3.000

0.000

900-00007  
 

365.913.000

0.00

6.000

EACH

121.97000

0115 Clean Valve Box 2.000

0.000

202-04005  
 

316.002.000

0.00

21.000

EACH

158.00000

0116 Added Item (Hour)/ Vacuum Truck 57.000

0.000

900-00010  
 

17,216.8557.000

0.00

57.000

HOUR

302.05000

0117 Added Item (Hour)/ Vacuum Truck/Jetting Tool/Badger 16.000

0.000

900-00010  
 

5,677.1216.000

0.00

30.000

HOUR

354.82000

0119 Added Item (Cubic Yard)/ 2 Inch Crushed Rock 8,323.000

0.000

900-00004  
 

416,150.008,323.000

0.00

8,323.000

CY  

50.00000

0120 *Unclassified Excavation (Complete In Place) 268,595.000

0.000

203-00010  
 

3,008,264.00268,595.000

0.00

268,595.000

CY  

11.20000

0121 Uncl Excav (CIP) (BNSF Ballast/Subballast) 1,940.000

0.000

203-00010  
 

21,728.001,940.000

0.00

1,940.000

CY  

11.20000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 Embankment Material (Complete In Place) 8,332.000

0.000

203-00060  
 

66,656.008,332.000

0.00

8,332.000

CY  

8.00000

0126 Emb Matl (CIP) (Spec) 2,451.000

0.000

203-00062  
 

41,667.002,451.000

0.00

2,451.000

CY  

17.00000

0130 *Embankment Material (Complete In Place) (R20) 4,071.000

0.000

203-00065  
 

43,356.154,071.000

0.00

4,071.000

CY  

10.65000

0135 *Embankment Material (Complete In Place) (R40) 23,568.000

0.000

203-00066  
 

400,656.0023,568.000

0.00

23,568.000

CY  

17.00000

0136 Emb Matl (CIP) (R40) SH 128 Existing Median Islands 412.000

0.000

203-00066  
 

7,004.00412.000

0.00

412.000

CY  

17.00000

0137 Added Item (Cubic Yard)/ Haul off Excess Material 8,323.000

0.000

900-00004  
 

62,422.508,323.000

0.00

8,323.000

CY  

7.50000

0138 Added Item (Square Yard)/ Geotextile (Drainage) 
(Class1)

16,844.000

0.000

900-00022  
 

46,321.0016,844.000

0.00

16,844.000

SY  

2.75000

0139 Added Item (Square Yard)/ Geotextile (Separator) 
(Class 2)

12,483.000

0.000

900-00022  
 

22,469.4012,483.000

0.00

12,484.000

SY  

1.80000

0140 *Muck Excavation 534.000

0.000

203-00100  
 

11,347.50534.000

0.00

534.000

CY  

21.25000

0145 *Proof Rolling 9.500

0.000

203-01100  
 

1,007.009.500

0.00

20.000

HOUR

106.00000

0150 *Blading 15.500

0.000

203-01500  
 

2,061.5015.500

0.00

15.500

HOUR

133.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Potholing 259.250

0.000

203-01597  
 

37,591.25259.250

0.00

270.000

HOUR

145.00000

0159 Added Item (Cubic Yard)/ Excavation/ SH 128 Existing 
Median Islands

618.000

0.000

900-00004  
 

10,283.52618.000

0.00

618.000

CY  

16.64000

0160 Structure Excavation 9,002.000

0.000

206-00000  
 

94,521.009,002.000

0.00

9,002.000

CY  

10.50000

0161 Str Bkfl (Flow-Fill) 560.000

0.000

206-00065  
 

52,640.00560.000

0.00

560.000

CY  

94.00000

0165 *Topsoil 6,809.000

0.000

207-00205  
 

108,944.006,809.000

0.00

6,809.000

CY  

16.00000

0166 Added Item (Cubic Yard)/ Topsoil (Import)/ SH 128 
Existing median Islands

206.000

0.000

900-00004  
 

10,611.06206.000

0.00

206.000

CY  

51.51000

0170 Erosion Log (12 Inch) 1,871.000

0.000

208-00002  
 

10,009.851,871.000

0.00

2,000.000

LF  

5.35000

0175 Silt Fence 3,650.000

0.000

208-00020  
 

8,395.003,650.000

0.00

3,650.000

LF  

2.30000

0180 Aggregate Bag 2,318.000

0.000

208-00035  
 

19,703.002,318.000

0.00

2,500.000

LF  

8.50000

0185 Concrete Washout Structure 8.000

0.000

208-00045  
 

11,200.008.000

0.00

8.000

EACH

1,400.00000

0190 Storm Drain Inlet Protection (Type 1) 70.000

0.000

208-00051  
 

1,750.0070.000

0.00

150.000

LF  

25.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 Storm Drain Inlet Protection (Type 2) 88.000

0.000

208-00052  
 

3,696.0088.000

0.00

150.000

LF  

42.00000

0200 *Vehicle Tracking Pad 8.000

0.000

208-00070  
 

12,800.008.000

0.00

8.000

EACH

1,600.00000

0205 Removal and Disposal of Sediment (Labor) 311.000

0.000

208-00103  
 

14,928.00311.000

0.00

400.000

HOUR

48.00000

0210 Removal and Disposal of Sediment (Equipment) 55.150

0.000

208-00105  
 

2,812.6555.150

0.00

100.000

HOUR

51.00000

0215 *Sweeping (Sediment Removal) 295.900

0.000

208-00106  
 

48,823.50295.900

0.00

310.000

HOUR

165.00000

0220 Removal of Trash 28.650

0.000

208-00107  
 

6,303.0028.650

0.00

100.000

HOUR

220.00000

0225 *Erosion Control Supervisor 738.000

18.000

208-00206  
 

90,720.00756.000

2,160.00

756.000

DAY 

120.00000

0227 Erosion Control Liquidated Damages Failure to Perform 
Erosion Control

-11.000

0.000

900-00030  
 

-9,625.00-11.000

0.00

-9.000

DAY 

875.00000

0230 *Reset Sign Panel 19.000

0.000

210-00815  
 

1,501.0019.000

0.00

19.000

EACH

79.00000

0232 Res Fence 320.000

0.000

210-01000  
 

2,992.00320.000

0.00

320.000

LF  

9.35000

0235 *Adjust Manhole 5.000

0.000

210-04010  
 

2,650.005.000

0.00

5.000

EACH

530.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 Modify Manhole 3.000

0.000

210-04015  
 

6,300.003.000

0.00

3.000

EACH

2,100.00000

0242 Added Item (Lump Sum)/ Modify Inlets 1.000

0.000

900-00014  
 

1,784.691.000

0.00

1.000

L S 

1,784.69000

0245 *Adjust Valve Box 18.000

0.000

210-04050  
 

4,770.0018.000

0.00

33.000

EACH

265.00000

0250 *Seeding (Native) 1.000

0.000

212-00006  
 

705.001.000

0.00

7.000

ACRE

705.00000

0255 *Soil Conditioning 1.000

0.000

212-00032  
 

2,880.001.000

0.00

7.000

ACRE

2,880.00000

0260 *Soil Preparation (Special) 1.400

0.000

212-00047  
 

16,380.001.400

0.00

1.440

ACRE

11,700.00000

0265 *Mulching (Weed Free Hay) 1.000

0.000

213-00002  
 

690.001.000

0.00

7.000

ACRE

690.00000

0270 *Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

0.000

CF  

2.40000

0275 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

48.000

CF  

10.70000

0276 Added Item (Cubic Foot)/ Mulching/ Washington Cedar 
Mulch (Gorilla Hair)

3,869.000

0.000

900-00003  
 

17,294.433,869.000

0.00

4,299.000

CF  

4.47000

0280 *Mulch Tackifier 200.000

0.000

213-00061  
 

540.00200.000

0.00

1,400.000

LB  

2.70000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *Inorganic Mulch 657.000

0.000

213-00065  
 

47,304.00657.000

0.00

692.000

CY  

72.00000

0290 *Landscape Weed Barrier Fabric 5,922.000

0.000

213-00070  
 

8,586.905,922.000

0.00

6,360.000

SY  

1.45000

0295 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

2.000

ACRE

3,320.00000

0300 *Metal Landscape Border (3/16 X 5-1/2 Inch) 2,049.000

0.000

213-00462  
 

13,830.752,049.000

0.00

2,571.000

LF  

6.75000

0305 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

62,700.00000

0310 *Deciduous Tree (2 Inch Caliper) 103.000

0.000

214-00220  
 

42,230.00103.000

0.00

103.000

EACH

410.00000

0315 *Deciduous Tree (3 Inch Caliper) 13.000

0.000

214-00230  
 

6,825.0013.000

0.00

13.000

EACH

525.00000

0320 *Deciduous Shrub (5 Gallon Container) 823.000

0.000

214-00350  
 

32,097.00823.000

0.00

876.000

EACH

39.00000

0325 *Evergreen Shrub (5 Gallon Container) 130.000

0.000

214-00650  
 

6,240.00130.000

0.00

147.000

EACH

48.00000

0330 *Perennials (1 Quart Container) 6,167.000

0.000

214-00908  
 

58,586.506,167.000

0.00

6,441.000

EACH

9.50000

0335 *Perennials (1 Gallon Container) 513.000

0.000

214-00910  
 

10,773.00513.000

0.00

643.000

EACH

21.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

750.000

SY  

3.25000

0345 *Wildlife Biologist 8.000

0.000

240-00000  
 

372.008.000

0.00

8.000

HOUR

46.50000

0350 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

42.00000

0355 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,130.001.000

0.00

1.000

L S 

3,130.00000

0360 *Monitoring Technician 905.000

0.000

250-00050  
 

51,585.00905.000

0.00

905.000

HOUR

57.00000

0365 *Health and Safety Officer 200.250

0.000

250-00110  
 

16,020.00200.250

0.00

200.500

HOUR

80.00000

0370 *Aggregate Base Course (Class 6) 9,406.000

0.000

304-06007  
 

319,804.009,406.000

0.00

9,406.000

CY  

34.00000

0375 *Aggregate Base Course (Class 6) (Special) 46.000

0.000

304-06008  
 

2,449.5046.000

0.00

46.000

CY  

53.25000

0380 *Hot Mix Asphalt (Patching) (Asphalt) 429.170

0.000

403-00720  
 

98,709.10429.170

0.00

460.000

TON 

230.00000

0385 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 4,476.720

0.000

403-33841  
 

380,521.204,476.720

0.00

4,476.720

TON 

85.00000

0390 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 2,639.290

0.000

403-34871  
 

327,271.962,639.290

0.00

2,639.290

TON 

124.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *Emulsified Asphalt (Slow-Setting) 1,083.000

0.000

411-10255  
 

8,014.201,083.000

0.00

3,982.000

GAL 

7.40000

0400 *Concrete Pavement (9 Inch) 14,082.000

0.000

412-00900  
 

732,264.0014,082.000

0.00

14,082.000

SY  

52.00000

0400 MATERIAL ALLOWANCE 9" Transverse Dowell Baskets 1,768.002

0.000

3,178.391,768.002

0.00SY  

1.79773

0405 *Concrete Pavement (10-1/2 Inch) 11,001.000

0.000

412-01050  
 

693,063.0011,001.000

0.00

11,001.000

SY  

63.00000

0405 MATERIAL ALLOWANCE 10.5" Transverse Dowel Baskets 0.000

0.000

0.000.000

0.00SY  

2.39508

0408 Drilled Caisson (24 In) Peerless Tire Sign 9.000

0.000

503-00024  
 

1,945.989.000

0.00

9.000

LF  

216.22000

0410 *Drilled Caisson (36 Inch) 95.000

0.000

503-00036  
 

19,475.0095.000

0.00

95.000

LF  

205.00000

0415 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

11,760.0042.000

0.00

42.000

LF  

280.00000

0420 *Riprap (9 Inch) 20.500

0.000

506-00209  
 

2,193.5020.500

0.00

20.500

CY  

107.00000

0425 *Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

100.000

CY  

80.00000

0427 Conc S and D Pave (Reinf) 8.900

0.000

507-00100  
 

4,806.008.900

0.00

8.900

CY  

540.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 Pipe Railing 0.000

140.000

514-00000  
 

11,900.00140.000

11,900.00

140.000

LF  

85.00000

0430 MATERIAL ALLOWANCE Pipe Railing 140.000

-140.000

0.000.000

-8,400.00LF  

60.00000

0435 *Concrete Class B 80.000

0.000

601-01000  
 

77,200.0080.000

0.00

80.000

CY  

965.00000

0440 *Reinforcing Steel 2,410.000

0.000

602-00000  
 

1,687.002,410.000

0.00

2,410.000

LB  

0.70000

0445 18 Inch Reinforced Concrete Pipe (Complete In Place) 2,716.000

0.000

603-01185  
 

160,244.002,716.000

0.00

2,896.000

LF  

59.00000

0450 24 Inch Reinforced Concrete Pipe (Complete In Place) 1,410.000

0.000

603-01245  
 

107,160.001,410.000

0.00

1,482.000

LF  

76.00000

0455 30 Inch Reinforced Concrete Pipe (Complete In Place) 762.000

0.000

603-01305  
 

112,014.00762.000

0.00

819.000

LF  

147.00000

0460 42 Inch Reinforced Concrete Pipe (Complete In Place) 684.000

0.000

603-01425  
 

129,960.00684.000

0.00

684.000

LF  

190.00000

0465 53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

89.000

0.000

603-02425  
 

24,920.0089.000

0.00

89.000

LF  

280.00000

0470 60x38 Inch Reinforced Concrete Pipe Elliptical (CIP) 1,951.000

0.000

603-02485  
 

575,545.001,951.000

0.00

1,951.000

LF  

295.00000

0475 18 Inch Reinforced Concrete End Section 6.000

0.000

603-05018  
 

6,510.006.000

0.00

6.000

EACH

1,085.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

5,200.004.000

0.00

7.000

EACH

1,300.00000

0485 *Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

11,720.004.000

0.00

6.000

EACH

2,930.00000

0490 *Inlet Type C (10 Foot) 2.000

0.000

604-00310  
 

10,550.002.000

0.00

2.000

EACH

5,275.00000

0495 *Inlet Type C (20 Foot) 1.000

0.000

604-00320  
 

12,600.001.000

0.00

1.000

EACH

12,600.00000

0500 *Inlet Type D (5 Foot) 3.000

0.000

604-00505  
 

11,475.003.000

0.00

3.000

EACH

3,825.00000

0505 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

5,325.001.000

0.00

1.000

EACH

5,325.00000

0510 *Inlet Type D (Special) (10 Foot) 1.000

0.000

604-00511  
 

11,250.001.000

0.00

1.000

EACH

11,250.00000

0515 *Inlet Type 13 (20 Foot) 1.000

0.000

604-13020  
 

13,750.001.000

0.00

1.000

EACH

13,750.00000

0520 *Inlet Special (5 Foot) 7.000

0.000

604-19005  
 

35,910.007.000

0.00

7.000

EACH

5,130.00000

0525 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

0.000

EACH

6,400.00000

0530 *Inlet Type R  L 10 (5 Foot) 7.000

0.000

604-19205  
 

34,650.007.000

0.00

7.000

EACH

4,950.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *Inlet Type R  L 10 (10 Foot) 9.000

0.000

604-19210  
 

50,400.009.000

0.00

9.000

EACH

5,600.00000

0540 *Inlet Type R Special (5 Foot) 1.000

0.000

604-19405  
 

4,950.001.000

0.00

1.000

EACH

4,950.00000

0545 *Inlet Type R Special (10 Foot) 1.000

0.000

604-19410  
 

9,660.001.000

0.00

1.000

EACH

9,660.00000

0550 *Inlet (Sand Filter) 1.000

0.000

604-19600  
 

30,500.001.000

0.00

1.000

EACH

30,500.00000

0555 Manhole Slab Base (5 Foot) 4.000

0.000

604-30005  
 

14,700.004.000

0.00

4.000

EACH

3,675.00000

0560 Manhole Slab Base (10 Foot) 12.000

0.000

604-30010  
 

56,100.0012.000

0.00

12.000

EACH

4,675.00000

0565 Manhole Slab Base (15 Foot) 9.000

0.000

604-30015  
 

108,000.009.000

0.00

9.000

EACH

12,000.00000

0570 Manhole Slab Base (20 Foot) 2.000

0.000

604-30020  
 

30,600.002.000

0.00

2.000

EACH

15,300.00000

0574 MH Box Base (Spec) 1.000

0.000

604-31000  
 

9,132.041.000

0.00

1.000

EACH

9,132.04000

0575 *Manhole Box Base (15 Foot) 0.000

0.000

604-31015  
 

0.000.000

0.00

1.000

EACH

15,350.00000

0580 Manhole Special (20 Foot) 0.000

0.000

604-39020  
 

0.000.000

0.00

0.000

EACH

26,800.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0581 Added Item (Lump Sum)/ Storm Sewer Revision Upgrades 1.000

0.000

900-00014  
 

53,376.231.000

0.00

1.000

L S 

53,376.23000

0585 6 Inch Perforated Pipe Underdrain 7,099.000

0.000

605-00060  
 

141,980.007,099.000

0.00

7,648.000

LF  

20.00000

0590 6 Inch Drain Pipe 2,003.000

0.000

605-82306  
 

46,069.002,003.000

0.00

2,003.000

LF  

23.00000

0595 *Fence (Plastic) 937.000

0.000

607-11525  
 

4,685.00937.000

0.00

937.000

LF  

5.00000

0600 *Fence Wood (Sound Barrier) (72 Inch) 0.000

0.000

607-11672  
 

0.000.000

0.00

0.000

LF  

182.00000

0601 18 Ft Gate S (CL) 1.000

0.000

607-60218  
 

2,090.001.000

0.00

1.000

EACH

2,090.00000

0605 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

0.000

LF  

24.50000

0610 Concrete Sidewalk (6 Inch) 4,602.000

0.000

608-00006  
 

161,070.004,602.000

0.00

4,602.000

SY  

35.00000

0612 Sidewalk Drain 1.000

0.000

608-10010  
 

1,790.331.000

0.00

1.000

EACH

1,790.33000

0615 Concrete Curb Ramp 315.000

0.000

608-00010  
 

39,375.00315.000

0.00

315.000

SY  

125.00000

0620 Curb Type 2 (Section B) 72.000

0.000

609-20010  
 

4,536.0072.000

0.00

72.000

LF  

63.00000
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PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 Curb and Gutter Type 2 (Section I-B) 5,382.000

0.000

609-21010  
 

88,803.005,382.000

0.00

6,152.000

LF  

16.50000

0630 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

0.000

LF  

30.00000

0635 Curb and Gutter Type 2 (Section II-B) 6,300.000

0.000

609-21020  
 

137,025.006,300.000

0.00

8,429.000

LF  

21.75000

0640 Gutter (Special) 280.000

0.000

609-23000  
 

13,440.00280.000

0.00

280.000

LF  

48.00000

0645 Gutter Type 2 (2 Foot) 348.000

0.000

609-24002  
 

6,264.00348.000

0.00

348.000

LF  

18.00000

0650 Gutter Type 2 (3 Foot) 506.000

140.000

609-24003  
 

18,088.00646.000

3,920.00

646.000

LF  

28.00000

0655 Gutter Type 2 (4 Foot) 137.000

0.000

609-24004  
 

4,110.00137.000

0.00

137.000

LF  

30.00000

0660 Gutter Type 2 (6 Foot) 68.500

0.000

609-24006  
 

5,206.0068.500

0.00

68.500

LF  

76.00000

0665 Gutter Type 2 (8 Foot) 173.000

0.000

609-24008  
 

6,487.50173.000

0.00

173.000

LF  

37.50000

0670 Median Cover Material (4 Inch Patterned Concrete) 28,953.000

0.000

610-00024  
 

209,909.2528,953.000

0.00

28,953.000

SF  

7.25000

0675 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

45.000

EACH

24.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *Delineator (Type II) 0.000

7.000

612-00002  
 

175.007.000

175.00

54.000

EACH

25.00000

0685 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

8.000

EACH

80.00000

0688 1 In Elec Cond (P) Peerless Tire Sign 97.000

0.000

613-01100  
 

1,479.2597.000

0.00

97.000

LF  

15.25000

0690 *2 Inch Electrical Conduit 10,033.000

0.000

613-00200  
 

42,640.2510,033.000

0.00

10,700.000

LF  

4.25000

0695 *2 Inch Electrical Conduit (Bored) 5,027.000

0.000

613-00206  
 

59,067.255,027.000

0.00

6,280.000

LF  

11.75000

0700 *3 Inch Electrical Conduit (Bored) 542.000

0.000

613-00306  
 

6,937.60542.000

0.00

1,620.000

LF  

12.80000

0705 *2 Inch Electrical Conduit (Plastic) 240.000

0.000

613-01200  
 

4,860.00240.000

0.00

400.000

LF  

20.25000

0710 *3 Inch Electrical Conduit (Plastic) 1,485.000

0.000

613-01300  
 

34,897.501,485.000

0.00

1,485.000

LF  

23.50000

0715 *Pull Box (Special) 7.000

0.000

613-07000  
 

2,625.007.000

0.00

7.000

EACH

375.00000

0720 *Pull Box (24"x36"x24") 7.000

0.000

613-07023  
 

8,050.007.000

0.00

9.000

EACH

1,150.00000

0725 *Pull Box (24"x36"x18") 8.000

0.000

613-07034  
 

8,960.008.000

0.00

8.000

EACH

1,120.00000
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CAT NO0200 ROADWAY 

0730 *Pull Box (30"x48"x24") 6.000

0.000

613-07040  
 

8,640.006.000

0.00

6.000

EACH

1,440.00000

0733 Wiring Peerless Tire Sign 1.000

0.000

613-10000  
 

1,750.801.000

0.00

1.000

L S 

1,750.80000

0735 *Wiring 1.000

0.000

613-10000  
 

41,600.001.000

0.00

1.000

L S 

41,600.00000

0736 Wiring (Metered Power Sources) 1.000

0.000

613-10000  
 

13,502.211.000

0.00

1.000

L S 

13,502.21000

0740 *Light Standard Steel (35 Foot) 21.000

0.000

613-32350  
 

68,355.0021.000

0.00

21.000

EACH

3,255.00000

0745 *Light Standard Foundation 21.000

0.000

613-40010  
 

23,520.0021.000

0.00

21.000

EACH

1,120.00000

0750 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

0.000

EACH

4,800.00000

0751 Light Cont Center (Spec) (Irrigation Power) 3.000

0.000

613-50106  
 

15,221.283.000

0.00

3.000

EACH

5,073.76000

0752 Service Meter Cabinet (Traffic Signal Power) 2.000

0.000

613-80130  
 

12,196.802.000

0.00

2.000

EACH

6,098.40000

0755 Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

0.000

L S 

32,000.00000

0760 *Luminaire High Pressure Sodium (250 Watt) 31.000

0.000

613-70250  
 

13,175.0031.000

0.00

31.000

EACH

425.00000
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REF
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NO.
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0765 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 4.000

0.000

613-72150  
 

4,900.004.000

0.00

4.000

EACH

1,225.00000

0770 *Sign Panel (Class I) 269.000

0.000

614-00011  
 

4,371.25269.000

0.00

269.000

SF  

16.25000

0775 *Sign Panel (Class II) 306.000

0.000

614-00012  
 

7,114.50306.000

0.00

306.000

SF  

23.25000

0780 *Sign Panel (Class III) 194.000

0.000

614-00013  
 

5,092.50194.000

0.00

194.000

SF  

26.25000

0785 *Steel Sign Post (2x2 Inch Tubing) 14.000

0.000

614-00216  
 

161.0014.000

0.00

14.000

LF  

11.50000

0790 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

70.000

0.000

614-01583  
 

27,650.0070.000

0.00

70.000

EACH

395.00000

0790 MATERIAL ALLOWANCE Steel Sign Supp (2-1/2 In. Rd. 
80)(Post & Slip)

1.000

0.000

299.181.000

0.00EACH

299.18180

0795 *Pedestrian Signal Face (16) 10.000

0.000

614-70117  
 

5,300.0010.000

0.00

10.000

EACH

530.00000

0800 *Traffic Signal Face (12-12-12) 31.000

0.000

614-70336  
 

21,390.0031.000

0.00

31.000

EACH

690.00000

0805 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4,260.004.000

0.00

4.000

EACH

1,065.00000

0810 *Pedestrian Push Button Post Assembly 6.000

0.000

614-72863  
 

6,720.006.000

0.00

6.000

EACH

1,120.00000
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0815 *Loop Detector Wire (Prefab) Special 2,465.000

0.000

614-72871  
 

7,888.002,465.000

0.00

2,548.000

LF  

3.20000

0820 *Loop Detector Wire 1,861.000

0.000

614-72875  
 

6,885.701,861.000

0.00

1,861.000

LF  

3.70000

0825 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

10.000

0.000

614-72889  
 

17,350.0010.000

0.00

10.000

EACH

1,735.00000

0830 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000

0.000

614-81140  
 

33,000.002.000

0.00

2.000

EACH

16,500.00000

0830 MATERIAL ALLOWANCE Traffic Signal - Light Pole (40 Ft.
M.A.)

0.000

0.000

0.000.000

0.00EACH

11,393.47000

0835 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 3.000

0.000

614-81155  
 

56,100.003.000

0.00

3.000

EACH

18,700.00000

0835 MATERIAL ALLOWANCE Traffic Signal - Light Pole (55 Ft.
M.A.)

0.000

0.000

0.000.000

0.00EACH

12,617.39000

0840 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 2.000

0.000

614-81160  
 

49,100.002.000

0.00

2.000

EACH

24,550.00000

0845 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

2,160.00000

0850 *Controller (Type 170E-HC11) 0.000

2.000

614-86246  
 

58,700.002.000

58,700.00

2.000

EACH

29,350.00000

0855 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

400.000

614-87010  
 

5,760.00400.000

5,760.00

400.000

LF  

14.40000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 *Closed Circuit Television 2.000

0.000

614-87320  
 

10,670.002.000

0.00

2.000

EACH

5,335.00000

0865 *Test Fiber Optic Cable 0.000

2.000

614-87350  
 

9,300.002.000

9,300.00

2.000

L S 

4,650.00000

0870 *Fiber Optic Cable (Single Mode) (96 Strands) Traffic 
and ITS Item

0.000

4,500.000

614-87496  
 

21,600.004,500.000

21,600.00

4,500.000

LF  

4.80000

0875 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

0.000

EACH

7,740.00000

0877 Ethernet Switch Type II 2.000

0.000

614-87692  
 

19,477.182.000

0.00

2.000

EACH

9,738.59000

0880 Water Meter and Vault 3.000

0.000

619-00000  
 

7.803.000

0.00

3.000

EACH

2.60000

0885 *3/4 Inch Plastic Pipe 12,213.000

0.000

619-50060  
 

8,549.1012,213.000

0.00

13,570.000

LF  

0.70000

0890 *1 Inch Plastic Pipe 4,969.000

0.000

619-50080  
 

7,950.404,969.000

0.00

4,969.000

LF  

1.60000

0895 *1-1/2 Inch Plastic Pipe 7,503.000

0.000

619-50120  
 

15,006.007,503.000

0.00

8,145.000

LF  

2.00000

0900 2 Inch Plastic Pipe 144.000

0.000

619-50160  
 

4,003.20144.000

0.00

390.000

LF  

27.80000

0905 *4 Inch Plastic Pipe 1,313.000

0.000

619-50320  
 

11,488.751,313.000

0.00

1,313.000

LF  

8.75000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0910 4 Inch Plastic Pipe (Special) 504.000

0.000

619-50325  
 

15,825.60504.000

0.00

504.000

LF  

31.40000

0912 5-1/4 In Fire Hydrant 1.000

0.000

619-78042  
 

7,576.001.000

0.00

1.000

EACH

7,576.00000

0913 6 In Duct Iron Pipe 62.000

0.000

619-06060  
 

5,580.0062.000

0.00

62.000

LF  

90.00000

0915 *Detour Pavement 11,022.000

0.000

621-00450  
 

418,836.0011,022.000

0.00

11,022.000

SY  

38.00000

0920 *Drip Emitter Tubing 2,156.000

0.000

623-00162  
 

3,126.202,156.000

0.00

4,420.000

LF  

1.45000

0925 *Drip Emitter 970.000

0.000

623-00164  
 

1,309.50970.000

0.00

1,340.000

EACH

1.35000

0930 *1 Inch Emitter Valve Assembly 16.000

0.000

623-00168  
 

5,840.0016.000

0.00

18.000

EACH

365.00000

0935 *6 Inch Pop-Up Spray Sprinkler 234.000

0.000

623-00206  
 

6,084.00234.000

0.00

234.000

EACH

26.00000

0940 *12 Inch Pop-Up Spray Sprinkler 20.000

0.000

623-00212  
 

620.0020.000

0.00

50.000

EACH

31.00000

0945 *1 Inch Backflow Preventer 2.000

0.000

623-01708  
 

3,300.002.000

0.00

3.000

EACH

1,650.00000

0950 *1 Inch Automatic Control Valve 24.000

0.000

623-03108  
 

4,800.0024.000

0.00

30.000

EACH

200.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0955 *Control Wire 24 Volt 133,340.000

0.000

623-04000  
 

33,335.00133,340.000

0.00

134,660.000

LF  

0.25000

0960 *1 Inch Quick-Coupler Valve 30.000

0.000

623-04008  
 

7,050.0030.000

0.00

34.000

EACH

235.00000

0965 *1-1/2 Inch Gate Valve 31.000

0.000

623-05012  
 

10,850.0031.000

0.00

40.000

EACH

350.00000

0970 *1 Inch Flow Sensor 3.000

0.000

623-07601  
 

1,890.003.000

0.00

3.000

EACH

630.00000

0975 *24 Station Automatic Controller 1.000

0.000

623-08124  
 

14,250.001.000

0.00

1.000

EACH

14,250.00000

0980 *36 Station Automatic Controller 1.000

0.000

623-08136  
 

15,820.001.000

0.00

1.000

EACH

15,820.00000

0985 *48 Station Automatic Controller 1.000

0.000

623-08148  
 

17,250.001.000

0.00

1.000

EACH

17,250.00000

0990 *Master Controller 3.000

0.000

623-08200  
 

4,830.003.000

0.00

3.000

EACH

1,610.00000

0995 *Construction Surveying 0.977

0.000

625-00000  
 

210,055.000.977

0.00

1.000

L S 

215,000.00000

0997 Const Surveying (Hour) 308.000

0.000

625-00001  
 

46,200.00308.000

0.00

402.000

HOUR

150.00000

1000 *Mobilization 1.000

0.000

626-00000  
 

1,000,000.001.000

0.00

1.000

L S 

1,000,000.00000



CONTID: C17866         COLORADO DEPARTMENT OF TRANSPORTATION Page 24
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1005 *Public Information Services 1.000

0.000

626-01000  
 

51,500.001.000

0.00

1.000

L S 

51,500.00000

1010 *Epoxy Pavement Marking 76.000

23.000

627-00005  
 

22,176.0099.000

5,152.00

99.000

GAL 

224.00000

1015 *Pavement Marking Paint (Low VOC Solvent Base) 362.000

0.000

627-00012  
 

10,045.50362.000

0.00

362.000

GAL 

27.75000

1020 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

0.000

SF  

11.75000

1025 *Preformed Plastic Pavement Marking (Type II) 3,468.000

0.000

627-02001  
 

55,488.003,468.000

0.00

3,468.000

SF  

16.00000

1030 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type III) 

226.000

0.000

627-30327  
 

3,616.00226.000

0.00

226.000

SF  

16.00000

1035 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

2,252.000

0.000

627-30332  
 

26,461.002,252.000

0.00

2,252.000

SF  

11.75000

1040 *Survey Monument (Type 1) 0.000

30.000

629-01001  
 

3,780.0030.000

3,780.00

30.000

EACH

126.00000

1045 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

1.000

EACH

126.00000

1050 *Survey Monument (Type 6) 0.000

8.000

629-01006  
 

1,016.008.000

1,016.00

8.000

EACH

127.00000

1055 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

1,900.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1060 *Survey Monument (Type 5S) 0.000

6.000

629-01065  
 

756.006.000

756.00

6.000

EACH

126.00000

1065 *Flagging 10,090.900

65.500

630-00000  
 

233,597.2010,156.400

1,506.50

10,156.400

HOUR

23.00000

1070 Uniformed Traffic Control 385.000

13.000

630-00003  
 

23,084.00398.000

754.00

398.000

HOUR

58.00000

1075 Traffic Control Vehicle 1.800

0.000

630-00004  
 

4,500.001.800

0.00

2.000

EACH

2,500.00000

1080 Traffic Control Inspection 531.000

10.000

630-00007  
 

59,510.00541.000

1,100.00

543.000

DAY 

110.00000

1085 *Traffic Control Management 718.000

18.000

630-00012  
 

496,800.00736.000

12,150.00

743.000

DAY 

675.00000

1090 Flashing Beacon (Solar) 3.600

0.000

630-80002  
 

8,982.003.600

0.00

4.000

EACH

2,495.00000

1095 Barricade (Type 3 M-A) (Temporary) 30.600

0.000

630-80335  
 

6,120.0030.600

0.00

34.000

EACH

200.00000

1100 Construction Traffic Sign (Panel Size A) 135.900

0.000

630-80341  
 

16,308.00135.900

0.00

151.000

EACH

120.00000

1105 Construction Traffic Sign (Panel Size B) 52.200

0.000

630-80342  
 

9,918.0052.200

0.00

58.000

EACH

190.00000

1110 Construction Traffic Sign (Special) 263.925

0.000

630-80344  
 

6,334.20263.925

0.00

342.000

SF  

24.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1115 Portable Message Sign Panel 5.400

0.000

630-80355  
 

29,862.005.400

0.00

6.000

EACH

5,530.00000

1120 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

2,430.001.800

0.00

4.000

EACH

1,350.00000

1125 Drum Channelizing Device 179.100

0.000

630-80360  
 

12,537.00179.100

0.00

199.000

EACH

70.00000

1130 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

76.00000

1135 Concrete Barrier (Temporary) 2,440.800

0.000

630-80370  
 

65,291.402,440.800

0.00

2,712.000

LF  

26.75000

1140 Traffic Cone 90.000

0.000

630-80380  
 

1,350.0090.000

0.00

400.000

EACH

15.00000

1145 Tubular Marker 68.400

0.000

630-80384  
 

3,539.7068.400

0.00

150.000

EACH

51.75000

1150 Impact Attenuator (Temporary) 1,602.900

0.000

630-85011  
 

68,924.701,602.900

0.00

1,781.000

DAY 

43.00000

1155 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

400.00000

1160 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

0.000

L S 

60,000.00000

1165 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

0.000

L S 

13,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1169 Added Item (Each)/ Peerless Tire Sign (Install) 1.000

0.000

900-00007  
 

1,102.251.000

0.00

1.000

EACH

1,102.25000

1170 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

371,331.380

F A 

1.00000

1175 F/A Partnering 310.100

0.000

700-70011  
 

310.10310.100

0.00

810.000

F A 

1.00000

1180 F/A Asphalt Pavement Incentive 4,085.420

0.000

700-70012  
 

4,085.424,085.420

0.00

4,085.420

F A 

1.00000

1185 F/A Concrete Pavement Incentive -16,100.190

0.000

700-70013  
 

-16,100.19-16,100.190

0.00

-16,100.190

F A 

1.00000

1190 F/A Fuel Cost Adjustment -145,970.700

0.000

700-70016  
 

-145,970.70-145,970.700

0.00

-145,970.700

F A 

1.00000

1195 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

1200 F/A Asphalt Cement Cost Adjustment -38,162.160

0.000

700-70019  
 

-38,162.16-38,162.160

0.00

-38,162.160

F A 

1.00000

1205 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

1206 F/A On-The-Job Trainee (Revised per specifications to 
$2.00/hr)

2,846.000

0.000

700-70021  
 

5,692.002,846.000

0.00

2,846.000

HOUR

2.00000

1210 F/A Landscape Restoration 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1215 F/A Prairie Dog Management 108.900

0.000

700-70035  
 

108.90108.900

0.00

108.900

F A 

1.00000

1217 F/A Shoring (Temporary) 2,901.970

0.000

700-70036  
 

2,901.972,901.970

0.00

2,901.970

F A 

1.00000

1218 F/A Project Dewatering Delay Costs 301,807.300

0.000

700-70036  
 

301,807.30301,807.300

0.00

301,807.300

F A 

1.00000

1219 F/A 343,262.170

0.000

700-70036  
 

343,262.17343,262.170

0.00

452,917.110

F A 

1.00000

1220 F/A Adjust Utility 2,990.000

0.000

700-70060  
 

2,990.002,990.000

0.00

5,000.000

F A 

1.00000

1221 F/A Monthly Overhead Delay Costs 14,184.600

0.000

700-70036  
 

14,184.6014,184.600

0.00

50,000.000

F A 

1.00000

1225 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1230 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1235 F/A Erosion Control 349.900

0.000

700-70380  
 

349.90349.900

0.00

5,000.000

F A 

1.00000

1240 F/A Environmental Health & Safety Management 222,691.310

0.000

700-70589  
 

222,691.31222,691.310

0.00

224,674.310

F A 

1.00000

1241 Added Item (Dollar)/ Project Management Delay/ Monthly
Costs

510,058.430

0.000

900-00006  
 

510,058.43510,058.430

0.00

540,058.000

DOL 

1.00000
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NO.
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CURRENT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1245 F/A DRB Standing Committee 15,175.000

0.000

700-70594  
 

15,175.0015,175.000

0.00

20,000.000

F A 

1.00000

1246 Added Item (Dollar)/ Storm Sewer Pipe Utility 
Conflicts

57,306.620

0.000

900-00006  
 

57,306.6257,306.620

0.00

57,306.620

DOL 

1.00000

1247 Added Item (Dollar)/ Project Management Delay Costs 791,438.180

0.000

900-00006  
 

791,438.18791,438.180

0.00

791,438.180

DOL 

1.00000

1248 Added Item (Each)/ Removal of Concrete Dock 1.000

0.000

900-00007  
 

8,316.001.000

0.00

1.000

EACH

8,316.00000

1249 Added Item (Each)/ Peerless Tire Sign (Supply) 1.000

0.000

900-00007  
 

1,242.661.000

0.00

1.000

EACH

1,242.66000

1955 Added Item (Each)/ Fiber Optic Intercept Pull Box 1.000

0.000

900-00007  
 

6,250.001.000

0.00

1.000

EACH

6,250.00000

1956 Rem Asphalt Mat /Fiber Optic Intercept Pull Box 6.000

0.000

202-00220  
 

22.206.000

0.00

6.000

SY  

3.70000

1957 Str Excav /Fiber Optic Intercept Pull Box 9.000

0.000

206-00000  
 

94.509.000

0.00

9.000

CY  

10.50000

1958 Str Bkfl (Flow-Fill) /Fiber Optic Intercept Pull Box 6.000

0.000

206-00065  
 

564.006.000

0.00

6.000

CY  

94.00000

1959 HMA (Patching) (Asph) /Fiber Optic Intercept Pull Box 0.000

0.000

403-00720  
 

0.000.000

0.00

5.000

TON 

230.00000
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NO.
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UNIT PRICE
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PERIOD
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CAT NO0200 ROADWAY 

1970 Added Item (Lump Sum)/ Landscape Retaining Wall 0.000

1.000

900-00014  
 

15,759.601.000

15,759.60

1.000

L S 

15,759.60000

CAT 16,819,689.85148,373.1017,869,029.81CURRENT AMT0200 $ $ $

CAT NO0201 BNSF RR (CDOT WORK) 

1250 *Removal of Fence 1,940.000

0.000

202-01000  
 

8,730.001,940.000

0.00

2,209.000

LF  

4.50000

1255 *Aggregate Base Course (Class 1) 4,924.110

0.000

304-01000  
 

93,558.094,924.110

0.00

4,924.110

TON 

19.00000

1260 *End Post (Chain Link) 4.000

0.000

607-52905  
 

960.004.000

0.00

10.000

EACH

240.00000

1260 MATERIAL ALLOWANCE End Post (Chain Link) 6.000

0.000

237.786.000

0.00EACH

39.63000

1265 *Corner and Line Brace Post (Chain Link) 5.000

0.000

607-52910  
 

1,675.005.000

0.00

5.000

EACH

335.00000

1265 MATERIAL ALLOWANCE Corner and Line Brace Post (Chain 
Link)

0.000

0.000

0.000.000

0.00EACH

39.63000

1270 *Fence Chain Link (96 Inch) 1,490.000

0.000

607-53196  
 

32,407.501,490.000

0.00

3,559.000

LF  

21.75000

1270 MATERIAL ALLOWANCE Fence Chain Link (96 Inch) 633.000

0.000

3,933.17633.000

0.00LF  

6.21354

1271 16 Ft Gate D (CL) 2.000

0.000

607-60266  
 

3,740.002.000

0.00

2.000

EACH

1,870.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0201 BNSF RR (CDOT WORK) 

1272 Added Item (Lump Sum)/ Railroad Track Panel Trucking 1.000

0.000

900-00014  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

1273 Added Item (Each)/ Abandon BNSF Box Culvert 1.000

0.000

900-00007  
 

6,956.811.000

0.00

1.000

EACH

6,956.81000

1274 Added Item (Cubic Yard)/ Pumpable Flowfill 44.000

0.000

900-00004  
 

4,427.7244.000

0.00

44.000

CY  

100.63000

1378 ABC (CL 6) 0.000

7.000

304-06007  
 

238.007.000

238.00

7.000

CY  

34.00000

1379 Reinf Steel 0.000

338.000

602-00000  
 

236.60338.000

236.60

338.000

LB  

0.70000

CAT 160,100.67474.60203,580.97CURRENT AMT0201 $ $ $

CAT NO0202 Quiet Zone 

1850 Clear and Grub (Quiet Zone) 1.000

0.000

201-00000  
 

1,180.001.000

0.00

1.000

L S 

1,180.00000

1855 Rem Curb and Gutter (Quiet Zone) 165.000

0.000

202-00203  
 

1,897.50165.000

0.00

165.000

LF  

11.50000

1860 Rem Asphalt Mat (Quiet Zone) 738.000

0.000

202-00220  
 

16,420.50738.000

0.00

738.000

SY  

22.25000

1861 Rem Pavement Marking (Quiet Zone) 824.000

0.000

202-00250  
 

1,977.60824.000

0.00

824.000

SF  

2.40000

1862 Rem Light Standard (Quiet Zone) 1.000

0.000

202-00700  
 

1,550.001.000

0.00

1.000

EACH

1,550.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0202 Quiet Zone 

1865 Rem Ground Sign (Quiet Zone) 2.000

0.000

202-00810  
 

175.002.000

0.00

2.000

EACH

87.50000

1870 Uncl Excav (Quiet Zone) 25.000

0.000

203-00000  
 

587.5025.000

0.00

25.000

CY  

23.50000

1875 Str Bkfl (CL 1) (Quiet Zone) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

41.25000

1880 Res Ground Sign (Quiet Zone) 2.000

0.000

210-00810  
 

420.002.000

0.00

2.000

EACH

210.00000

1885 HMA (Patching) (Asph) (Quiet Zone) 93.740

0.000

403-00720  
 

20,622.8093.740

0.00

93.740

TON 

220.00000

1890 HMA (Gr SX) (75) (PG 64-22) (Quiet Zone) 330.180

0.000

403-34741  
 

69,337.80330.180

0.00

330.180

TON 

210.00000

1895 C and G Ty 2 I-B (Quiet Zone) 363.000

0.000

609-21010  
 

9,165.75363.000

0.00

363.000

LF  

25.25000

1900 C and G Ty 2 II-B (Quiet Zone) 311.000

0.000

609-21020  
 

7,541.75311.000

0.00

311.000

LF  

24.25000

1901 Loc Mark (Fib Opt)(Dome) / ITS Connection 0.000

0.000

612-00260  
 

0.000.000

0.00

3.000

EACH

85.00000

1902 3 In Elec Cond (Bored) / ITS Connection 1,841.000

0.000

613-00306  
 

34,979.001,841.000

0.00

1,841.000

LF  

19.00000

1903 Pull Box (30"x48"x24") / ITS Connection 3.000

0.000

613-07040  
 

4,500.003.000

0.00

3.000

EACH

1,500.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0202 Quiet Zone 

1905 Sign Panel (CL I) (Quiet Zone) 162.000

0.000

614-00011  
 

2,997.00162.000

0.00

162.000

SF  

18.50000

1905 MATERIAL ALLOWANCE Sign Panel (Cl 1) (Quiet Zone) 0.000

0.000

0.000.000

0.00SF  

9.40345

1910 Steel Sign Supp (2-1/2 Rd NP40)(Po&Slip) (Quiet Zone) 12.000

0.000

614-01573  
 

4,800.0012.000

0.00

12.000

EACH

400.00000

1915 Const Surveying (Quiet Zone) 1.000

0.000

625-00000  
 

3,800.001.000

0.00

1.000

L S 

3,800.00000

1920 Mobilization (Quiet Zone) 1.000

0.000

626-00000  
 

26,000.001.000

0.00

0.000

L S 

26,000.00000

1925 Preform Thermoplastic Pvmt Mkg (WS) (Quiet Zone) 1,062.000

0.000

627-30405  
 

15,399.001,062.000

0.00

1,062.000

SF  

14.50000

1930 Preform Thermoplastic Pvmt Mkg (XS) (Quiet Zone) 502.000

0.000

627-30410  
 

7,279.00502.000

0.00

502.000

SF  

14.50000

1935 Traffic Control (Special) (Quiet Zone) 0.450

0.000

630-00008  
 

5,625.000.450

0.00

1.000

L S 

12,500.00000

1936 F/A / ITS Connection 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1940 F/A Miscellaneous (Quiet Zone) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1945 F/A Erosion Ctrl (Quiet Zone) 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0202 Quiet Zone 

1950 F/A RR Flagging (Quiet Zone) 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 236,255.200.00217,385.20CURRENT AMT0202 $ $ $

CAT NO0300 RR STR. E-16-YP 

1275 *Structure Excavation 1,266.000

0.000

206-00000  
 

13,293.001,266.000

0.00

1,266.000

CY  

10.50000

1280 Structure Backfill (Flow-Fill) 331.000

19.000

206-00065  
 

32,900.00350.000

1,786.00

350.000

CY  

94.00000

1285 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

10.65000

1290 Shoring (Area 1) 1.000

0.000

206-01781  
 

155,000.001.000

0.00

1.000

L S 

155,000.00000

1295 *Drilled Caisson (48 Inch) 1,129.000

0.000

503-00048  
 

316,120.001,129.000

0.00

1,129.000

LF  

280.00000

1295 MATERIAL ALLOWANCE Caisson Reinforcing Steel 7.000

0.000

633.507.000

0.00LF  

90.50000

1296 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

53,843.131.000

0.00

1.000

L S 

53,843.13000

1297 Added Item (Each)/ Cross Hole Sonic Testing 24.000

0.000

900-00007  
 

11,340.0024.000

0.00

24.000

EACH

472.50000

1300 Concrete Slope and Ditch Paving (Reinforced) 38.000

0.000

507-00100  
 

20,520.0038.000

0.00

38.000

CY  

540.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0300 RR STR. E-16-YP 

1305 *Structural Steel 600.000

0.000

509-00000  
 

7,800.00600.000

0.00

600.000

LB  

13.00000

1310 Bearing Device (Type I) 20.000

0.000

512-00101  
 

19,000.0020.000

0.00

20.000

EACH

950.00000

1310 MATERIAL ALLOWANCE Bearing Device (Type 1) 0.000

0.000

0.000.000

0.00EACH

531.30000

1315 Bridge Drain (Special) 2.000

0.000

513-00690  
 

37,000.002.000

0.00

2.000

EACH

18,500.00000

1320 Pedestrian Railing (Steel) 290.000

0.000

514-00200  
 

62,350.00290.000

0.00

290.000

LF  

215.00000

1320 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 0.000

0.000

0.000.000

0.00LF  

148.00000

1325 Waterproofing (Railroad) 732.000

0.000

517-00100  
 

124,440.00732.000

0.00

732.000

SY  

170.00000

1330 Waterstop (6 Inch) 108.000

0.000

518-00106  
 

1,188.00108.000

0.00

108.000

LF  

11.00000

1335 *Concrete Class D (Bridge) 568.000

0.000

601-03040  
 

320,920.00568.000

0.00

568.000

CY  

565.00000

1340 Structural Concrete Stain 850.000

0.000

601-40400  
 

8,500.00850.000

0.00

850.000

SY  

10.00000

1345 *Reinforcing Steel (Epoxy Coated) 101,675.000

0.000

602-00020  
 

91,507.50101,675.000

0.00

101,675.000

LB  

0.90000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0300 RR STR. E-16-YP 

1350 *1-1/4 Inch Electrical Conduit 2,496.000

0.000

613-00125  
 

7,987.202,496.000

0.00

2,496.000

LF  

3.20000

1355 *1-1/2 Inch Electrical Conduit 104.000

0.000

613-00150  
 

884.00104.000

0.00

104.000

LF  

8.50000

1360 *2 Inch Electrical Conduit 312.000

0.000

613-00200  
 

1,326.00312.000

0.00

312.000

LF  

4.25000

1365 *4 Inch Electrical Conduit 624.000

0.000

613-00400  
 

5,304.00624.000

0.00

624.000

LF  

8.50000

1370 *Prestressing Steel Bar 86.000

0.000

618-00005  
 

55,470.0086.000

0.00

86.000

MKFT

645.00000

1375 *Prestressed Concrete Box (Depth Greater Than 48 
Inches) 

5,914.000

0.000

618-01996  
 

680,110.005,914.000

0.00

5,914.000

SF  

115.00000

1375 MATERIAL ALLOWANCE Prestressed Concrete Box (Depth>48 
Inch )

0.000

0.000

0.000.000

0.00SF  

80.17700

1376 Added Item (Dollar)/ Bridge Pintle Redesign -19,492.580

0.000

900-00006  
 

-19,492.58-19,492.580

0.00

-19,492.580

DOL 

1.00000

1377 F/A Str. E-16-YP Reinforced Sidewalks 0.000

4,602.780

700-70034  
 

4,602.784,602.780

4,602.78

4,602.780

F A 

1.00000

CAT 2,012,546.536,388.782,011,913.03CURRENT AMT0300 $ $ $

CAT NO0301 RET. WALL E-16-CE 

1380 *Structure Excavation 921.000

0.000

206-00000  
 

9,670.50921.000

0.00

921.000

CY  

10.50000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0301 RET. WALL E-16-CE 

1385 *Structure Backfill (Class 1) 656.000

0.000

206-00100  
 

15,416.00656.000

0.00

656.000

CY  

23.50000

1390 Shoring (Area 3) 1.000

0.000

206-01783  
 

10,400.001.000

0.00

1.000

L S 

10,400.00000

1395 *Drilled Caisson (48 Inch) 528.000

0.000

503-00048  
 

147,840.00528.000

0.00

528.000

LF  

280.00000

1400 Pedestrian Railing (Steel) 70.000

113.000

514-00200  
 

39,345.00183.000

24,295.00

183.000

LF  

215.00000

1400 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 113.000

-113.000

0.000.000

-16,724.00LF  

148.00000

1405 Waterstop (6 Inch) 30.000

0.000

518-00106  
 

330.0030.000

0.00

30.000

LF  

11.00000

1410 *Concrete Class D (Wall) 306.000

0.000

601-03050  
 

220,320.00306.000

0.00

306.000

CY  

720.00000

1415 Structural Concrete Stain 515.000

0.000

601-40400  
 

5,150.00515.000

0.00

515.000

SY  

10.00000

1420 *Reinforcing Steel (Epoxy Coated) 50,273.000

0.000

602-00020  
 

45,245.7050,273.000

0.00

50,273.000

LB  

0.90000

1425 *Bridge Rail Type 8 (Special) 183.000

0.000

606-10805  
 

12,810.00183.000

0.00

183.000

LF  

70.00000

CAT 506,527.207,571.00506,527.20CURRENT AMT0301 $ $ $
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0302 RET. WALL E-16-CG 

1430 *Structure Excavation 1,665.000

0.000

206-00000  
 

17,482.501,665.000

0.00

1,665.000

CY  

10.50000

1435 *Structure Backfill (Class 1) 288.000

0.000

206-00100  
 

6,768.00288.000

0.00

288.000

CY  

23.50000

1440 *Drilled Caisson (24 Inch) 268.000

0.000

503-00024  
 

34,840.00268.000

0.00

268.000

LF  

130.00000

1445 *Drilled Caisson (30 Inch) 600.000

0.000

503-00030  
 

81,000.00600.000

0.00

600.000

LF  

135.00000

1450 *Drilled Caisson (36 Inch) 2,832.000

0.000

503-00036  
 

580,560.002,832.000

0.00

2,832.000

LF  

205.00000

1450 MATERIAL ALLOWANCE Reinforcing Steel Cages 0.000

0.000

0.000.000

0.00LF  

86.26000

1455 *Drilled Caisson (48 Inch) 1,008.000

0.000

503-00048  
 

282,240.001,008.000

0.00

1,008.000

LF  

280.00000

1455 MATERIAL ALLOWANCE Reinforcing Steel Cages 0.000

0.000

0.000.000

0.00LF  

104.35000

1460 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

1.000

CY  

215.00000

1465 Pedestrian Railing (Steel) 395.000

151.000

514-00200  
 

117,390.00546.000

32,465.00

546.000

LF  

215.00000

1465 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 151.000

-151.000

0.000.000

-22,348.00LF  

148.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0302 RET. WALL E-16-CG 

1470 Waterstop (6 Inch) 107.000

0.000

518-00106  
 

1,177.00107.000

0.00

112.000

LF  

11.00000

1475 *Concrete Class D (Wall) 621.000

0.000

601-03050  
 

447,120.00621.000

0.00

621.000

CY  

720.00000

1480 Structural Concrete Stain 1,427.000

0.000

601-40400  
 

14,270.001,427.000

0.00

1,427.000

SY  

10.00000

1485 *Reinforcing Steel (Epoxy Coated) 75,320.000

0.000

602-00020  
 

67,788.0075,320.000

0.00

75,320.000

LB  

0.90000

1490 *Bridge Rail Type 8 (Special) 547.000

0.000

606-10805  
 

38,290.00547.000

0.00

547.000

LF  

70.00000

1495 Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

0.000

LF  

48.00000

CAT 1,688,925.5010,117.001,689,195.50CURRENT AMT0302 $ $ $

CAT NO0303 RET. WALL E-16-CF 

1500 *Structure Excavation 2,692.000

0.000

206-00000  
 

28,266.002,692.000

0.00

2,692.000

CY  

10.50000

1505 *Structure Backfill (Class 1) 2,295.000

0.000

206-00100  
 

53,932.502,295.000

0.00

2,295.000

CY  

23.50000

1507 Str Bkfl (Flow-Fill) 60.000

0.000

206-00065  
 

5,640.0060.000

0.00

60.000

CY  

94.00000

1510 Shoring (Area 2) 1.000

0.000

206-01782  
 

12,500.001.000

0.00

1.000

L S 

12,500.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0303 RET. WALL E-16-CF 

1512 Drilled Caisson (24 In) 72.000

0.000

503-00024  
 

9,360.0072.000

0.00

72.000

LF  

130.00000

1515 *Drilled Caisson (48 Inch) 288.000

0.000

503-00048  
 

80,640.00288.000

0.00

288.000

LF  

280.00000

1515 MATERIAL ALLOWANCE Reinforcing Steel Cages 0.000

0.000

0.000.000

0.00LF  

104.35000

1520 Pedestrian Railing (Steel) 366.000

156.000

514-00200  
 

112,230.00522.000

33,540.00

522.000

LF  

215.00000

1520 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 156.000

-156.000

0.000.000

-23,088.00LF  

148.00000

1525 Waterstop (6 Inch) 146.000

0.000

518-00106  
 

1,606.00146.000

0.00

146.000

LF  

11.00000

1530 *Concrete Class D (Wall) 844.000

0.000

601-03050  
 

607,680.00844.000

0.00

844.000

CY  

720.00000

1535 Structural Concrete Stain 1,330.000

0.000

601-40400  
 

13,300.001,330.000

0.00

1,330.000

SY  

10.00000

1540 *Reinforcing Steel (Epoxy Coated) 142,869.000

0.000

602-00020  
 

128,582.10142,869.000

0.00

142,869.000

LB  

0.90000

1545 *Bridge Rail Type 8 (Special) 522.000

0.000

606-10805  
 

36,540.00522.000

0.00

522.000

LF  

70.00000

CAT 1,090,276.6010,452.001,090,276.60CURRENT AMT0303 $ $ $
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0304 RET. WALL E-16-CH 

1550 *Structure Excavation 520.000

0.000

206-00000  
 

5,460.00520.000

0.00

520.000

CY  

10.50000

1555 *Structure Backfill (Class 1) 95.000

0.000

206-00100  
 

2,232.5095.000

0.00

95.000

CY  

23.50000

1560 *Drilled Caisson (24 Inch) 136.000

0.000

503-00024  
 

17,680.00136.000

0.00

136.000

LF  

130.00000

1565 *Drilled Caisson (30 Inch) 416.000

0.000

503-00030  
 

56,160.00416.000

0.00

416.000

LF  

135.00000

1570 *Drilled Caisson (36 Inch) 680.000

0.000

503-00036  
 

139,400.00680.000

0.00

680.000

LF  

205.00000

1570 MATERIAL ALLOWANCE Reinforcing Steel Cages 0.000

0.000

0.000.000

0.00LF  

86.26000

1575 *Drilled Caisson (48 Inch) 336.000

0.000

503-00048  
 

94,080.00336.000

0.00

336.000

LF  

280.00000

1575 MATERIAL ALLOWANCE Reinforcing Steel Cages 0.000

0.000

0.000.000

0.00LF  

104.35000

1580 Pedestrian Railing (Steel) 188.000

0.000

514-00200  
 

40,420.00188.000

0.00

188.000

LF  

215.00000

1580 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 0.000

0.000

0.000.000

0.00LF  

148.00000

1585 Waterstop (6 Inch) 36.000

0.000

518-00106  
 

396.0036.000

0.00

36.000

LF  

11.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0304 RET. WALL E-16-CH 

1590 *Concrete Class D (Wall) 193.000

0.000

601-03050  
 

138,960.00193.000

0.00

193.000

CY  

720.00000

1595 Structural Concrete Stain 463.000

0.000

601-40400  
 

4,630.00463.000

0.00

463.000

SY  

10.00000

1600 *Reinforcing Steel (Epoxy Coated) 23,259.000

0.000

602-00020  
 

20,933.1023,259.000

0.00

23,259.000

LB  

0.90000

1605 *Bridge Rail Type 8 (Special) 189.000

0.000

606-10805  
 

13,230.00189.000

0.00

189.000

LF  

70.00000

CAT 533,581.600.00533,581.60CURRENT AMT0304 $ $ $

CAT NO0305 RET. WALL E-16-CP 

1610 *Structure Excavation 319.000

0.000

206-00000  
 

3,349.50319.000

0.00

319.000

CY  

10.50000

1615 *Structure Backfill (Class 1) 76.000

0.000

206-00100  
 

1,786.0076.000

0.00

95.000

CY  

23.50000

1620 *Drilled Caisson (24 Inch) 572.000

0.000

503-00024  
 

74,360.00572.000

0.00

572.000

LF  

130.00000

1625 Concrete Slope and Ditch Paving (Reinforced) 35.900

0.000

507-00100  
 

19,386.0035.900

0.00

43.400

CY  

540.00000

1630 Pipe Railing 238.000

0.000

514-00000  
 

20,230.00238.000

0.00

238.000

LF  

85.00000

1630 MATERIAL ALLOWANCE Pipe Railing 0.000

0.000

0.000.000

0.00LF  

60.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0305 RET. WALL E-16-CP 

1635 Waterstop (6 Inch) 15.000

0.000

518-00106  
 

165.0015.000

0.00

15.000

LF  

11.00000

1640 *Concrete Class D (Wall) 95.200

0.000

601-03050  
 

68,544.0095.200

0.00

95.200

CY  

720.00000

1645 Structural Concrete Stain 319.000

0.000

601-40400  
 

3,190.00319.000

0.00

319.000

SY  

10.00000

1650 *Reinforcing Steel (Epoxy Coated) 12,302.000

0.000

602-00020  
 

11,071.8012,302.000

0.00

12,302.000

LB  

0.90000

1655 *Bridge Rail Type 8 (Special) 240.000

0.000

606-10805  
 

16,800.00240.000

0.00

240.000

LF  

70.00000

CAT 218,882.300.00223,378.80CURRENT AMT0305 $ $ $

CAT NO0306 RET. WALL E-16-CO 

1660 *Structure Excavation 342.000

0.000

206-00000  
 

3,591.00342.000

0.00

342.000

CY  

10.50000

1665 *Structure Backfill (Class 1) 233.000

0.000

206-00100  
 

5,475.50233.000

0.00

233.000

CY  

23.50000

1670 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

0.000

LF  

215.00000

1671 Pipe Railing 153.000

0.000

514-00000  
 

16,447.50153.000

0.00

153.000

LF  

107.50000

1675 Waterstop (6 Inch) 9.000

0.000

518-00106  
 

99.009.000

0.00

12.000

LF  

11.00000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0306 RET. WALL E-16-CO 

1680 *Concrete Class D (Wall) 90.400

0.000

601-03050  
 

65,088.0090.400

0.00

90.400

CY  

720.00000

1685 Structural Concrete Stain 228.000

0.000

601-40400  
 

2,280.00228.000

0.00

228.000

SY  

10.00000

1690 *Reinforcing Steel (Epoxy Coated) 12,727.000

0.000

602-00020  
 

11,454.3012,727.000

0.00

12,727.000

LB  

0.90000

1695 *Bridge Rail Type 8 (Special) 182.000

0.000

606-10805  
 

12,740.00182.000

0.00

182.000

LF  

70.00000

1960 Added Item (Lump Sum)/ Rem of Pedestrian Railing/ Wall
CO Sight Modification

0.000

1.000

900-00014  
 

4,312.431.000

4,312.43

1.000

L S 

4,312.43000

1961 Added Item (Lump Sum)/ Saw Cut Wall / Wall CO Sight 
Modification

0.000

1.000

900-00014  
 

19,461.801.000

19,461.80

1.000

L S 

19,461.80000

1962 Added Item (Lump Sum)/ Rem & Disposal of Concrete/ 
Wall CO Sight Modification

0.000

1.000

900-00014  
 

6,376.931.000

6,376.93

1.000

L S 

6,376.93000

1963 Added Item (Lump Sum)/ Grind & Seal Sawcut Edges/  
Wall CO Sight Modification

0.000

1.000

900-00014  
 

3,241.771.000

3,241.77

1.000

L S 

3,241.77000

1964 Rem Asphalt Mat /Wall CO Sight Modification 0.000

60.000

202-00220  
 

222.0060.000

222.00

60.000

SY  

3.70000

1965 HMA (Patching) (Asph) /Wall CO Sight Modification 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

230.00000

CAT 150,790.2333,614.93150,823.23CURRENT AMT0306 $ $ $
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0307 RET. WALL E-16-CU 

1700 *Structure Excavation 1,303.000

0.000

206-00000  
 

13,681.501,303.000

0.00

1,303.000

CY  

10.50000

1705 *Structure Backfill (Class 1) 1,046.000

0.000

206-00100  
 

24,581.001,046.000

0.00

1,046.000

CY  

23.50000

1710 Pedestrian Railing (Steel) 336.000

0.000

514-00200  
 

72,240.00336.000

0.00

373.000

LF  

215.00000

1710 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 37.000

0.000

5,476.0037.000

0.00LF  

148.00000

1715 Waterstop (6 Inch) 44.000

0.000

518-00106  
 

484.0044.000

0.00

50.000

LF  

11.00000

1720 *Concrete Class D (Wall) 412.000

0.000

601-03050  
 

296,640.00412.000

0.00

412.000

CY  

720.00000

1725 Structural Concrete Stain 705.000

0.000

601-40400  
 

7,050.00705.000

0.00

705.000

SY  

10.00000

1730 *Reinforcing Steel (Epoxy Coated) 52,649.000

0.000

602-00020  
 

47,384.1052,649.000

0.00

52,649.000

LB  

0.90000

1735 *Bridge Rail Type 8 (Special) 373.000

0.000

606-10805  
 

26,110.00373.000

0.00

373.000

LF  

70.00000

CAT 493,646.600.00496,191.60CURRENT AMT0307 $ $ $

CAT NO0308 RET. WALL E-16-CS 

1740 *Structure Excavation 885.000

0.000

206-00000  
 

9,292.50885.000

0.00

885.000

CY  

10.50000
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PCN: 17866-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:46

CUMULATIVE
AMOUNT

CAT NO0308 RET. WALL E-16-CS 

1745 *Structure Backfill (Class 1) 320.000

0.000

206-00100  
 

7,520.00320.000

0.00

320.000

CY  

23.50000

1746 Added Item (Dollar)/ Price Reduction - Str. Backfill 
(CL 1)

-994.620

0.000

900-00006  
 

-994.62-994.620

0.00

-994.620

DOL 

1.00000

1750 Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

0.000

L S 

4,250.00000

1755 *Drilled Caisson (24 Inch) 640.000

0.000

503-00024  
 

83,200.00640.000

0.00

640.000

LF  

130.00000

1755 MATERIAL ALLOWANCE Reinforcing Steel Cages 0.000

0.000

0.000.000

0.00LF  

26.87000

1760 *Drilled Caisson (30 Inch) 196.000

0.000

503-00030  
 

26,460.00196.000

0.00

196.000

LF  

135.00000

1760 MATERIAL ALLOWANCE Reinforcing Steel Cages 0.000

0.000

0.000.000

0.00LF  

36.30000

1761 Added Item (Each)/ Low Clearance Drill (Mobilization) 1.000

0.000

900-00007  
 

7,140.001.000

0.00

1.000

EACH

7,140.00000

1762 Added Item (Day)/ Low Clearance Drill 2.000

0.000

900-00005  
 

8,347.502.000

0.00

2.000

DAY 

4,173.75000

1763 Added Item (Each)/ Caisson Splice Work 1.000

0.000

900-00007  
 

10,326.561.000

0.00

1.000

EACH

10,326.56000

1765 Pedestrian Railing (Steel) 249.000

0.000

514-00200  
 

53,535.00249.000

0.00

355.000

LF  

215.00000
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PCN: 17866-BID    ESTIMATE RUN

PROJECT: STA1281-012                   ESTIMATE NO: 0044

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0308 RET. WALL E-16-CS 

1765 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 106.000

0.000

15,688.00106.000

0.00LF  

148.00000

1770 Waterstop (6 Inch) 52.000

0.000

518-00106  
 

572.0052.000

0.00

52.000

LF  

11.00000

1775 *Concrete Class D (Wall) 272.000

0.000

601-03050  
 

195,840.00272.000

0.00

272.000

CY  

720.00000

1780 Structural Concrete Stain 577.000

0.000

601-40400  
 

5,770.00577.000

0.00

577.000

SY  

10.00000

1785 *Reinforcing Steel (Epoxy Coated) 34,926.000

0.000

602-00020  
 

31,433.4034,926.000

0.00

34,926.000

LB  

0.90000

1790 *Bridge Rail Type 8 (Special) 356.000

0.000

606-10805  
 

24,920.00356.000

0.00

356.000

LF  

70.00000

CAT 479,050.340.00486,152.34CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1795 Field Office (Special) 1.000

0.000

620-00005  
 

95,000.001.000

0.00

1.000

EACH

95,000.00000

1800 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

110,000.001.000

0.00

1.000

EACH

110,000.00000

1805 Sanitary Facility 2.000

0.000

620-00020  
 

9,760.002.000

0.00

2.000

EACH

4,880.00000

CAT 214,760.000.00214,760.00CURRENT AMT0400 $ $ $

$24,605,032.62216,991.41$25,692,795.88$CURRENT AMTPROJECT TOTAL


